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ESTIMATE RUN 12/14/2004

ESTIMATE SUMMARY 17:19:59

CONTID: C14266 ESTIMATE NO: 0005 PROG 2002

PCN: 14266-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 - I-25 to US 287 PERCENT TIME:

PROJECT NO: SHE 052A-020

SH 52 - I-25 to US 287

NAME OF ROAD: 52

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 12/13/2004 DATE TIME STARTED 05/31/2004

7321 EAST 88TH AVENUE DATE LET 04/29/2004 DATE WORK BEGAN

DATE AWARDED 05/11/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/31/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,719,629.28 PARTICIPATING $ $ 120,929.89

AWARD PROJECT AMT: 2,495,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -284.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.96

88.5 TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS105

38.67%

1,667,966.40

120,929.89

120,929.89

120,645.51

$

$

$

$

1,051,662.88

0.00

1,051,662.88

0.00

1,051,662.88

-2,784.83

0.00

1,048,878.05

0.00

AMOUNT DUE 1,048,878.05 120,645.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,645.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 3.000 1.000

EACH 0.000 0.00

430.00000 1.000 430.00

202-00015

0010 REMOVAL OF PIPE 98.000 95.000

LF 3.000 69.00

23.00000 98.000 2,254.00

202-00035

0015 REMOVAL OF END SECTION 10.000 0.000

EACH 0.000 0.00

171.00000 0.000 0.00

202-00037

0020 *REMOVAL OF ASPHALT MAT (PLANING) 43,381.000 43,381.000

SY 0.000 0.00

1.20000 43,381.000 52,057.20

202-00240

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 435.000 435.000

SY 0.000 0.00

8.00000 435.000 3,480.00

202-00246

0028 REM PAVEMENT MARKING CO 7 MCR 1 LINE 3 3,993.000 0.000

SF 3,993.000 8,704.74

2.18000 3,993.000 8,704.74

202-00250

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 156.000 156.000

SY 0.000 0.00

29.00000 156.000 4,524.00

202-00450

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 68.000 68.000

SY 0.000 0.00

72.00000 68.000 4,896.00

202-00454

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000

SY 0.000 0.00

126.00000 0.000 0.00

202-00456

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000

SY 0.000 0.00

380.00000 0.000 0.00

202-00462

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 0.000

EACH 2.000 2,360.00

1,180.00000 2.000 2,360.00

202-00500
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 REMOVAL OF RAILROAD TRACK 50.000 29.000

LF 0.000 0.00

21.00000 29.000 609.00

202-00610

0060 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

26.00000 6.000 156.00

202-00810

0065 *REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

202-00825

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

202-00840

0075 *REMOVAL OF MAST ARM 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

202-00842

0080 *REMOVAL OF FENCE 926.000 926.000

LF 0.000 0.00

1.70000 926.000 1,574.20

202-01000

0085 *REMOVAL OF GUARDRAIL TYPE 3 725.000 226.000

LF 499.000 1,297.40

2.60000 725.000 1,885.00

202-01130

0090 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

202-04001

0095 *CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

202-04002

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,162.000 6,401.000

CY 0.000 0.00

8.00000 6,401.000 51,208.00

203-00060

0105 PROOF ROLLING 25.000 23.000

HOUR 0.000 0.00

120.00000 23.000 2,760.00

203-01100
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 BLADING 400.000 96.500

HOUR 0.000 0.00

140.00000 96.500 13,510.00

203-01500

0112 POTHOLING CO 10 MCR 1 LINE 6 4.000 0.000

HOUR 4.000 600.00

150.00000 4.000 600.00

203-01597

0115 STRUCTURE EXCAVATION 301.000 0.000

CY 159.000 2,385.00

15.00000 159.000 2,385.00

206-00000

0120 STRUCTURE BACKFILL (CLASS 1) 315.000 0.000

CY 0.000 0.00

22.00000 0.000 0.00

206-00100

0125 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

2,580.00000 0.000 0.00

206-01781

0130 TOPSOIL 3,300.000 1,073.000

CY 0.000 0.00

5.40000 1,073.000 5,794.20

207-00205

0135 *EROSION BALES (WEED FREE) 200.000 119.000

EACH 0.000 0.00

16.00000 119.000 1,904.00

208-00011

0140 *SILT FENCE 1,979.000 1,979.000

LF 0.000 0.00

2.00000 1,979.000 3,958.00

208-00020

0145 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

208-00045

0150 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00070

0155 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

3,400.00000 0.800 2,720.00

208-00200
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000

EACH 0.000 0.00

133.00000 0.000 0.00

210-00011

0165 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

210-00012

0170 *RESET GROUND SIGN 32.000 0.000

EACH 0.000 0.00

128.00000 0.000 0.00

210-00810

0175 *RESET GUARDRAIL TYPE 3 226.000 0.000

LF 0.000 0.00

10.30000 0.000 0.00

210-01130

0180 ADJUST MANHOLE 5.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-04010

0185 ADJUST VALVE BOX 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-04050

0190 *ADJUST GUARDRAIL 188.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

210-04200

0195 *SEEDING (NATIVE) 6.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

212-00006

0200 *MULCHING (WEED FREE HAY) 6.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00002

0205 *MULCH TACKIFIER 1,200.000 0.000

LB 0.000 0.00

1.85000 0.000 0.00

213-00061

0210 AGGREGATE BASE COURSE (CLASS 6) 1,698.000 1,698.000

CY 0.000 0.00

16.50000 1,698.000 28,017.00

304-06007
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 ADDED ITEM (DOLLAR)/ CO 5 ABC (CL 6) PRICE REDUCTION 0.000 -743.160

DOL 0.000 0.00

1.00000 -743.160 -743.16

900-00006

0215 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,416.000 0.000

CY 0.000 0.00

16.50000 0.000 0.00

304-06008

0220 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 98.290

TON 0.000 0.00

78.00000 98.290 7,666.62

403-00720

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19,844.000 16,831.530

TON 143.480 4,304.40

30.00000 16,975.010 509,250.30

403-33721

0227 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION 0.000 -60.000

DOL -20.000 -20.00

1.00000 -80.000 -80.00

900-00006

0230 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 23,690.000 0.000

TON 0.000 0.00

33.90000 0.000 0.00

403-33751

0235 GEOTEXTILE (EROSION CONTROL) (CLASS A) 144.000 0.000

SY 0.000 0.00

7.80000 0.000 0.00

420-00100

0240 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

420-00131

0245 *DRILLED CAISSON (36 INCH) 60.000 0.000

LF 0.000 0.00

178.00000 0.000 0.00

503-00036

0250 RIPRAP (12 INCH) 62.000 0.000

CY 0.000 0.00

65.00000 0.000 0.00

506-00212

0255 *WATERPROOFING (MEMBRANE) 412.000 412.000

SY 0.000 0.00

8.50000 412.000 3,502.00

515-00120
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000

LF 0.000 0.00

110.00000 0.000 0.00

518-01002

0265 CONCRETE CLASS B 6.000 0.000

CY 5.400 4,860.00

900.00000 5.400 4,860.00

601-01000

0270 *CONCRETE CLASS D (BOX CULVERT) 292.000 0.000

CY 0.000 0.00

280.00000 0.000 0.00

601-03030

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.400 8.400

CY 0.000 0.00

580.00000 8.400 4,872.00

601-03041

0280 *REINFORCING STEEL 265.000 0.000

LB 265.000 145.75

0.55000 265.000 145.75

602-00000

0285 18 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

67.00000 24.000 1,608.00

603-01180

0290 30 INCH REINFORCED CONCRETE PIPE 88.000 88.000

LF 0.000 0.00

67.00000 88.000 5,896.00

603-01300

0295 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

603-05018

0300 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

520.00000 2.000 1,040.00

603-05030

0305 18 INCH CORRUGATED STEEL PIPE 160.000 160.000

LF 0.000 0.00

41.00000 160.000 6,560.00

603-10180

0310 24 INCH CORRUGATED STEEL PIPE 69.000 69.000

LF 0.000 0.00

44.00000 69.000 3,036.00

603-10240
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 42 INCH CORRUGATED STEEL PIPE 22.000 22.000

LF 0.000 0.00

100.00000 22.000 2,200.00

603-10420

0320 18 INCH STEEL END SECTION 14.000 14.000

EACH 0.000 0.00

127.00000 14.000 1,778.00

603-30018

0325 24 INCH STEEL END SECTION 10.000 7.000

EACH 0.000 0.00

160.00000 7.000 1,120.00

603-30024

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,158.000 163.500

LF 994.500 16,409.25

16.50000 1,158.000 19,107.00

606-00301

0335 *TRANSITION TYPE 3L 4.000 1.000

EACH 3.000 2,175.00

725.00000 4.000 2,900.00

606-01395

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 1.000

EACH 3.000 3,600.00

1,200.00000 4.000 4,800.00

606-02001

0345 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 3,300.00

1,650.00000 2.000 3,300.00

606-02003

0350 *CORNER AND LINE BRACE POST (SPECIAL) 3.000 3.000

EACH 0.000 0.00

175.00000 3.000 525.00

607-00020

0355 *FENCE BARBED WIRE WITH METAL POSTS 238.000 238.000

LF 0.000 0.00

2.50000 238.000 595.00

607-01000

0360 *DELINEATOR (TYPE I) 240.000 0.000

EACH 82.000 1,254.60

15.30000 82.000 1,254.60

612-00001

0365 *DELINEATOR (TYPE II) 139.000 0.000

EACH 139.000 2,265.70

16.30000 139.000 2,265.70

612-00002
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *DELINEATOR (TYPE III) 25.000 0.000

EACH 21.000 363.30

17.30000 21.000 363.30

612-00003

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) 322.000 322.000

LF 0.000 0.00

8.20000 322.000 2,640.40

613-00201

0380 *3 INCH ELECTRICAL CONDUIT (JACKED) 644.000 644.000

LF 0.000 0.00

8.70000 644.000 5,602.80

613-00301

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,190.000 1,109.000

LF 0.000 0.00

6.20000 1,109.000 6,875.80

613-01200

0390 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 420.000 200.000

LF 0.000 0.00

7.10000 200.000 1,420.00

613-01300

0395 *WIRING 1.000 0.000

L S 0.000 0.00

4,900.00000 0.000 0.00

613-10000

0400 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 2.000 680.00

340.00000 2.000 680.00

613-70250

0405 *SIGN PANEL (CLASS I) 60.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00011

0410 *SIGN PANEL (CLASS II) 64.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012

0415 *SIGN PANEL (CLASS III) 79.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00013

0420 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 88.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-01582
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 8.000 3,464.00

433.00000 8.000 3,464.00

614-70117

0435 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000

EACH 8.000 5,160.00

645.00000 8.000 5,160.00

614-70336

0440 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 8.000 8,000.00

1,000.00000 8.000 8,000.00

614-70560

0445 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 8.000 776.00

97.00000 8.000 776.00

614-72860

0450 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

6,170.00000 0.000 0.00

614-72866

0455 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

4,810.00000 0.000 0.00

614-72886

0460 *FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,530.00000 0.000 0.00

614-80000

0465 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000

EACH 1.000 13,740.00

13,740.00000 1.000 13,740.00

614-81135

0470 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,555.00000 0.000 0.00

614-81145

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 1.000 15,950.00

15,950.00000 1.000 15,950.00

614-81155

0480 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,160.00000 0.000 0.00

614-86105
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

614-86246

0495 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

614-86247

0500 *CONSTRUCTION SURVEYING 1.000 0.760

L S 0.010 260.00

26,000.00000 0.770 20,020.00

625-00000

0505 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

54,503.30000 0.600 32,701.98

626-00000

0507 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

3,100.00000 0.250 775.00

626-01000

0510 *EPOXY PAVEMENT MARKING 422.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005

0520 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

682.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-30405

0525 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

130.000 0.000

SF 0.000 0.00

7.80000 0.000 0.00

627-30410

0530 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

629-01031

0532 *MONUMENT BOX CO 11 MCR 1 LINE 7 0.000 0.000

EACH 0.000 0.00

239.35000 0.000 0.00

629-01050

0533 *ADJUST MONUMENT BOX CO 12 MCR 1 LINE 8 0.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

629-01210
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *FLAGGING 3,800.000 1,778.000

HOUR 430.250 8,174.75

19.00000 2,208.250 41,956.75

630-00000

0540 *TRAFFIC CONTROL INSPECTION 67.000 44.000

DAY 23.000 2,691.00

117.00000 67.000 7,839.00

630-00007

0545 *TRAFFIC CONTROL MANAGEMENT 105.000 70.000

DAY 19.000 7,030.00

370.00000 89.000 32,930.00

630-00012

0547 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

630-80355

0549 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO 8 MCR 1 
LINE 4

19.000 0.000

EACH 9.500 380.00

40.00000 9.500 380.00

630-80341

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 51.500

EACH 0.000 0.00

102.00000 51.500 5,253.00

630-80342

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

153.00000 6.500 994.50

630-80343

0557 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 16.000

SF 0.000 0.00

16.00000 16.000 256.00

630-80344

0558 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) CO 9 MCR 1 LINE 5

2.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

630-80358

0560 *DRUM CHANNELIZING DEVICE 355.000 177.500

EACH 0.000 0.00

33.00000 177.500 5,857.50

630-80360

0565 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 7.000

EACH 0.000 0.00

86.00000 7.000 602.00

630-80363
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

19.00000 0.000 0.00

630-80370

0575 *TRAFFIC CONE 165.000 82.500

EACH 0.000 0.00

16.00000 82.500 1,320.00

630-80380

0580 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

630-85010

0582 *TRAFFIC SIGNAL (TEMPORARY) CO 2 MCR 1 LINE 1 1.000 1.000

EACH 0.000 0.00

25,724.69000 1.000 25,724.69

630-86810

0583 *F/A TEMPORARY SIGNALIZATION CO 3 MCR 1 LINE 2 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70330

0585 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0590 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0595 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0600 F/A QUALITY INCENTIVE PAYMENT 129,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0605 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0610 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082
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PCN: 14266-BID ESTIMATE RUN 12/14/2004

PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $120,929.89 1,039,487.87CURRENT AMT 2,705,304.28 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,630.00000 1.000 5,630.00

620-00002

0625 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,160.00000 1.000 6,160.00

620-00012

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

535.00000 1.000 535.00

620-00020

0635 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

0636 ADDED ITEM (DOLLAR)/ CO 6 WORKING TIME VIOLATION 0.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006

CAT 0400 $0.00 12,175.00CURRENT AMT 14,325.00 $$

PROJECT TOTAL 120,929.89 $ 1,051,662.87CURRENT AMT 2,719,629.28 $$


